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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate and test a prototype briefing print enlarger (BPE)
based upon tests and observations of the breadboard equipment developed on
the combined PAR 202/22k,

DISCUSSION

2. Breadboard enlarger tests, mechanical design studies, and the pro-
duction of drawings for parts fabrication (detail drawings) have been made
during this quarter.

3. Four of the six lenses planned for black-and-white printing have
been tested for use on "Polycontrast" type print stock. The print image
quality is essentlally equal to that obtained on "Kodabromide" print stock.
The remaining two lenses, which have not been tested with Polycontrast
material, are quite similar in optical design to one of the four tested.

It is safe to conclude that Polycontrast-type material can be used on the
BPE to produce good-quality prints.

k. From the same series of tests on four of the g8ix lenses, we are
confident that the five lenses providing magnification from 3X to 39X can
be used for exposing color prints. Additional color testing, including
making color prints, is planned for these lenses.

5. Tests to measure the stable temperature reached in the negative
gate with an extended exposure and a 500-watt source showed problems in
the breadboard enlarger. The color filter and the plastic condenser ele-
ment were damaged by heat. In the design of the prototype enlarger a
second heat absorber element will be provided and air at a moderate veloclty
will cool the filters, condenser elements, and lamp. The light source for
the prototype enlarger will be the same as that used on the breadboard
enlarger; s 300 watt tungsten projection lanmp.

Declass Review by NGA.
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6. The basic design arrangement has been established and approxi-
mately 80% of the detail drawings made for the following:
a. Negative transport.
b. Print stock platen, carrisge, and drive, including the
focus table drum.
¢c. Objective lens interchange mechanism.
d. Objective lens focus mechanism and revised focus indicator.
T. Asgembly drawings are yet to be made for these portions of the
enlarger. However, the design and drafting effort is about 65% complete.
8. The design study portion of the lamphouse design effort is
complete and about half of the detall drawings are made. Over-all design
and drafting effort is about one-third complete on this unit. Additional
manpower will be avallable soon to ald on completing this design.
9. OSome design study effort has been made on all of the recognized
remaining mechanical assemblies including:
a. Coordinate counters.
b. Fume venting system.
c. Fllm drying (immersion fluid).
d. Platen blower enclosure.
e. ZFEasel photometer.

10. The mechanical portion of the breadboard unit to test the planned
arrangement of the easel photometer was completed and was being electrically
connected to a Machbeth EP-1000 photometer power chassis at the end of the
quarter.

11l. During the quarter, on 9 and 10 May, we were visited by customer's
representatives., The revised proposal, PAR 243A, including a tentative
specification, was presented and discussed. The design concepts of the
various units mentioned above were described from the design study drawings.

No changesin approach were requested.

-15-

GROUP 1

SECREToroved For Release 2005/02/17 : CIA-RDP7SE0AF ERDATRUIEEE848F ™




Approved For Release 2005/02/%RE§BP78BO4770A09;I'1 00020035-1
b

PAR 243
31 May 66

PLANNED ACTIVITY
12, Continue design studies and production of detail drawings, and
make assembly drawings.
13. Test the breadboard model easel photometer and start design
of the prototype unit, if the approach is satisfactory.
14, Fabrication releases for about 90% to 95% of all the parts
in the prototype model will be made during the quarter. Some sub-

assembly work may also be started during the quarter.
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